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[ ]The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers [ ] is extended, [ ] is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation ar as amended, by one of the following methods:
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CONTINUATION OF SF-30

1. The purpose of this supplemental agreement is to :
A. Realign funds from CLIN 0015 to CLINs 0011 & 0014AB for increase in level of effort
for the following cost plus award fee tasks:
1. Replace Charcoal Filter Media LC-40 (WO# 042749) - $38,307($34,825 in costs
and $3,482 in award fee)
2. Repair HVAC Circuit Cards LC-40- (WO# 031119) - $33,918($30,835 in costs
and $3,083 in award fee.

B. Incorporate the following Engineering Change Proposal’s into Sub CLINS 0015:

L00-044 - $22,930 ($20,845 in costs and $2,085 in fixed fee)
L98-201 - $10,299 ($9,363 in costs and $936 in fixed fee)
L00-058 - $4,300 ($3,909 in costs and $391 in fixed fee)
L00-057 - $6,954 ($6,322 in costs and $632 in fixed fee)

PonbPE

C. This modification is authorized under Contract Clause H-25, “Upgrades and
Modifications to Service Systems” Sep 97 and FAR 52.243-2, entitled “Changes-Cost
Reimbursement”. Funding provided under existing funds in CLIN 0015 with no change in
contract value.

2. SUMMARY OF CHANGES -- “SUMMARY OF CHANGES FOR THE PAYMENT OFFICE”

A. Part | — Schedule, Section B:

Page Ref CLIN Changed From Changed To Net Change
7 of 65 CLIN 0011 $ 34,279,266 $ 34,344,926 $ 65,660
7 of 65 CLIN 0014AB $ 1,721,967 $ 1,728,532 $ 6,565
8 of 65 CLIN 0015 $ 3,699,793 $ 3,627,568 ($ 72,225)
8 of 65 Total 0011-

0013 $ 35,235,819 $ 35,301,479 $ 65,660
8 of 65 Total 0014 $ 3,145,922 $ 3,152,487 $ 6,565
8 of 65 Total 0015 $ 3,699,793 $ 3,627,568 ($ 72,225)

B. Page 8 of 65, CLIN 0015: Add subclin’s 0015AR, 0015AS, 0015AT, and 0015AU.
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3. As a result of the above referenced changes, remove the contract pages listed under Column |
and insert the revised pages under Column Il. (Areas of change are annotated by a vertical line in
the right margin)

Column | (Remove) Column 1l (Insert)
Page 7 Page 7
Page 8 Page 8

4. All other terms and conditions remain the same.
In consideration of this modification agreed to herein as complete equitable adjustment for

this change, the contractor hereby releases the government from any and all liability under
this contract for further equitable adjustments attributable to this change.
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract
Option Period 2 - FY 00 (1 Oct 99 - 30 Sep 00)

Item No. [Description Estimated Cost

Operations and Maintenance, Operations
0011 |and Support and Operations and Management $ 34,344,926
The contractor shall furnish all necessary supplies and services required

to perform program and business management, cost reporting and
segregation, environmental, industrial security, technical data, safety,
exercises, training and other related items as required by launch program in
accordance with the Statement of Work for the LO&SC, dated April 1998,
and the performance standards document.

COST-PLUS-AWARD-FEE

From Change To
Est. Cost $ 34,279,266 $ 65,660 $ 34,344,926
0012 |[Systems Management $ 956,553

The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE

From Change To
Est. Cost $ 956,553 $ - $ 956,553

0013 |Data NSP
The contractor shall furnish all necessary supplies and services

required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE

0014 |Award Fee Pool
(In accordance with Award Fee Plan)

0014AA |Award Fee Pool $ 1,123,087
(1 Oct 99 through 28 Feb 00)
From Change To
Est. Cost $ 1,111,020 $ 12,067 $ 1,123,087
0014AB [(Award Fee Pool $ 1,728,532
(1 Mar 00 through 31 Aug 00)
From Change To
Est. Cost $ 1,721,967 $ 6,565 $ 1,728,532
0014AC |Award Fee Pool $ 300,868
(1 Sep 00 through 30 Sep 00)
From Change To
Est. Cost $ 298,245 $ 2,623 $ 300,868
TOTAL PROPOSED AWARD FEE $ 3,152,487
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract
Option Period 2 - FY 00 (1 Oct 99 - 30 Sep 00)

Item No. |Description Estimated Cost
0015 |Service Systems Upgrades & Modifications $ 3,627,568
Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications. Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs. See contract clause H-25.
The government’s estimated cost for this line item is
$5M. Each upgrade/modification requires a DD250 (See Section D)
From Change To
Est. Cost $ 3,699,793 $ (72,225) $ 3,627,568
0015AA NPF Project $ 1,166,566
0015AB Air Sampling, Delta Ops $ 140,197
0015AC AHU atVIB $ 323,532
0015AD ECP L99-165 $ 34,856
0015AE ECP L99-194 $ 34,016
00015AF ECP L99-196A $ 124,735
0015AG ECP L98-026 $ 3,742
0015AH ECP L98-125 $ 2,861
0015AJ ECP L98-147 $ 75,971
0015AK ECP L00-005 $ 13,243
0015AL ECP L98-065 $ 5,736
0015AM ECP L98-075 $ 6,995
0015AN ECP L98-120 $ 33,176
0015A0 ECP L98-097 $ 20,482
0015AP ECP L99-187A&B $ 45,168
0015AQ ECP L98-151 $ 5,378
0015AR ECP L00-044 $ 22,930
0015AS ECP L98-201 $ 10,299
0015AT ECP L00-058 $ 4,300
0015AU ECP L00-057 $ 6,954
ESTIMATED COSTS (CLINS 0011 — 0013) $ 35,301,479
AWARD FEE (CLIN 0014) $ 3,152,487
ESTIMATED COST (CLIN 0015) $ 3,627,568
ESTIMATED TOTAL FOR ALLCLINS (FY00) $ 42,081,534
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